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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed pie plating of 234-5Z and 236-Z gloveports - 1,469 gloveports plated  
• Continued shipment of standard waste boxes containing VIPAC fuel pins, shipping 230 pins in May to 

the Central Waste Complex for storage, bringing total pins shipped to 516
• Completed load out of equipment and waste generated from the D-5 tank cutting in 241-Z building
• Completed removal of all process equipment in the 232-Z building 
• Completed first grout pour in 232-Z building
• Completed 232-Z deactivation activities and turned over to the Central  Plateau  Deactivation and

Decommissioning (D&D) group

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
K Basins Closure Project:  The External Independent Review was successfully completed and the baseline 
was recommended for validation.

Sludge Retrieval and Transfer:  K East Basin sludge vacuuming has completed 4,924 cubicles (4,924 of 
8,192 cubicles, -119 to the schedule). 

K West Basin maintained ahead-of-schedule progress in debris removal (878 of 914 debris units completed, 
138 ahead of schedule).  K West loaded four IP-2 containers with 64 canister waste boxes and removed 32 
pallets of contaminated lead shielding.  

The Hose-in-Hose (HIH) project completed 31 of 39 construction acceptance tests. 

Sludge Treatment Project (STP): The subproject completed the review of the assay system 100 percent 
design, completed review of British Nuclear Group America (BNGA) Blending Options Study, finalized Pacific 
Northwest National Laboratory (PNNL) Uranium Corrosion Rates Paper, received DOE approval for early 
procurement of Mobile Solidification System (MOSS), performed Drum Handling Systems 90 percent review, 
and updated STP Risk Analysis to reflect impact of withdrawal of early procurement authority.

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of May 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued
Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Transuranic (TRU) Waste Program:  Eight shipments totaling 54 cubic meters (m3) of TRU waste to the 
Waste Isolation Pilot Plant (WIPP) were completed in May.  A backlog of 435 m3 (144 payloads) of certified 
waste was available for shipment as of May 31, 2006.

Mixed Low Level Waste (MLLW): Dispositioned 53.8 m3 of MLLW at the Hanford site during May for a 
cumulative total of 5,262 m3, including macroencapsulation of 16 m3 of RCRA debris and 34.2 m3 of retrievably 
stored MLLW.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: To date, 15 of 15 proposed CY 2006 Tri-Party Agreement (TPA)-required wells have been drilled 
and accepted.  This includes four Low Level Burial Ground (LLBG) wells.  Ten of fifteen proposed TPA wells for 
CY 2007 have been accepted.  Four of these accepted wells were drilled in the 300-FF-5 Groundwater Operable 
Unit.  The drilling contract was issued for three 200-ZP-1 wells, with drilling expected to start in June.  

Clean Up Chromium Along the River: In the 100-H Area, chromium concentrations declined to below the 
remediation goal of 20 micrograms/liter (µg/L) in all wells at the end of May. 

The apatite chemical injection pilot test at 100-NR-2 was initiated on May 31, 2006.   A total volume of 100,000 
gallons of a dilute calcium citrate/sodium phosphate solution was successfully injected.  Post-injection 
monitoring will continue through mid-June to evaluate apatite formation, and to determine operating conditions 
for injecting the 300-ft barrier.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau Remediation Projects:

U Plant Waste Sites Remediation
• Working 200-UW-1 U Plant Waste Sites Action Memorandum (AM) for removal of 200-W-42 vitrified clay

pipeline (VCP) and other interferences  
− Completed excavation of approximately one hundred feet of 200-W-42 in Phase II  
− Evaluating sample results to enable backfill of Phase I excavation

Closure Projects
• Radiological Control Team completed surveys in the BC Crib control area and declared the area

non-radiological   
− Surveys were completed June 1, 2006, five months ahead of schedule  
− Deactivation and Decommissioning (D&D) is currently identifying additional areas that may be

downposted

D&D Projects
• Continue to provide support to the Plutonium Finishing Plant (PFP), PBS RL-011, demolition work scope

− Completed hand demolition of PFP’s Door 176 Airlock on May 31, 2006  
− Completed demolition of the 232-Z Scrubber Cell 
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Notable Accomplishments, continued

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Storage Facility (FSF) Sodium Chloride (NaK) Loop Cleaning:  Cleaning of residuals from the FSF 
NaK cooling system is complete.  The bulk NaK drained from the In-Vessel NaK Cooler last fall was reacted 
and minor amounts of residual NaK in the argon system and miscellaneous small pieces of equipment 
removed from the systems were cleaned.  The systems have been flushed with water to remove the caustic 
and then dried.  Dismantling of the contractor’s equipment has begun. 

Current Issues

K Basins Project
Sludge Transfer – HIH testing: Construction turnover/Integrated Test Plan (ITP) progress has been 
slower than planned.  Mitigation actions taken include: 

• Retention of engineering resources to expedite correction of deficiencies 
• Additional resources to ensure proper work package closeout
• Plans for conduct of remaining Construction Acceptance Tests (second shift) in parallel with ITP

progress on day shift
• FH HIH support team reviewing readiness preparations and construction acceptance records (and

others as identified)
• Daily scheduled meetings/status meetings, and 
• Judicious use of overtime and second shift coordination.

Sludge Treatment Risk Mitigation: Delays in design are resulting from off-site dose hazard control 
analysis and design control decisions/procurement delays.  Mitigating actions taken include: 

• Vice President and Deputy are fully engaged in resolution of Hazards Analysis and Design Controls
• Direct control of Nuclear Safety/Hazards Analysis coordination by FH (previously PNNL lead)
• Request and approval of limited procurement actions
• Re-planning at the direction of RL to implement risk mitigation actions
• Continued engagement between FH and BNGA senior management, and 
• Conduct of Lessons Learned Review and implementation of results.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Central Plateau Remediation Projects, continued:

Reliability Projects:

• Project L-325A,  “Phase 2 , A-7 to A-8 Substation Tie Line”
− Awarded construction contract on June 8, 2006
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.77
FY 2006 = 0.63

There was one OSHA 
Recordable injury reported in 
May, bringing the case rate 
back to below baseline.  As past 
years indicate June and July are 
susceptible to increases, Fluor
Hanford (FH) management 
continues to actively monitor 
the cases in an effort to keep 
performance to the current low 
rate.

CY 2006 = 0.12
FY 2006 = 0.11

Through May, the FH Safe 
Hours totaled 2,156,547 hours.  
The case rate average remains 
statistically stable and well 
within the upper control limit. 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 7.49
FY 2006 = 6.87

The FH first aid case rate 
remains stable on the new 
baseline average, although based 
on the last few months’
performance, there appears to 
be some potential increase 
occurring.

CY 2006 = 0.24
FY 2006 = 0.22

The FH DART case rate is stable 
on the current baseline, on par 
with the Performance Objectives, 
Measures and Commitments  
(POMCs) performance target of 
0.25, and slightly above the Fluor 
Corporate goal of 0.18.
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: May 2006 schedule performance reflected a +$3.5M/+0.8 percent favorable 
schedule variance.  The most significant schedule variances are discussed in the following sections:  Nuclear 
Materials Stabilization and Disposition (Section B), Spent Nuclear Fuel Stabilization and Disposition (Section
C), and Nuclear Facility D&D, Remainder of Hanford (Section D). 

Cost Performance: May 2006 cost performance reflected a +$9.6M/+2.2 percent favorable cost variance.  
The most significant cost variances are discussed in the following sections: Nuclear Materials Stabilization 
and Disposition (Section B), Nuclear Facility D&D, Remainder of Hanford (Section D), and Safeguards and 
Security (Section H). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.6 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $137.3 $136.2 $1.0 

SNF Stabilization & Disposition RL-0012 $122.8 $122.5 $0.2 
Solid Waste Stabilization & Disposition RL-0013 $170.1 $174.1 ($3.9)

Safeguards & Security RL-0020 $83.0 $76.0 $7.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $48.0 $48.7 ($0.6)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $66.6 $62.8 $3.8 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.0 $37.9 $9.2 
HAMMER RL-0043 $7.4 $6.1 $1.2 

Operate Waste Disposal Facility RL-0080 $3.4 $3.2 $0.2 
HAMMER SR-MS100 $0.9 $0.9 $0.0 

$687.9 $669.9 $2.5 ($0.6) $16.1
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.9 $0.7 $0.7 -$0.1 -14.7% $0.0 -1.7% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $73.3 $75.5 $78.7 $2.3 3.1% -$3.2 -4.2% $115.4

RL-0012 SNF Stabilization & Disposition $76.9 $73.8 $73.8 -$3.1 -4.0% $0.0 0.0% $119.2

RL-0013 Solid Waste Stabilization & Disposition $99.3 $99.6 $99.9 $0.3 0.3% -$0.3 -0.3% $160.5

RL-0020 Safeguards & Security $49.1 $49.2 $44.1 $0.1 0.2% $5.1 10.4% $77.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $28.3 $27.5 $28.2 -$0.8 -2.8% -$0.7 -2.4% $44.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $32.5 $38.4 $31.9 $5.9 18.1% $6.5 16.9% $55.1

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $24.7 $24.2 $23.3 -$0.5 -2.0% $0.9 3.8% $42.0

RL-0043 HAMMER $3.9 $3.9 $3.8 $0.0 0.0% $0.0 0.5% $7.4

RL-0080 Operate Waste Disposal Facility $1.5 $1.5 $1.2 $0.0 0.0% $0.2 14.3% $2.3

HQ-MS100 HAMMER $0.2 $0.1 $0.5 -$0.1 -35.9% -$0.4 -256.7% $0.3

Subtotal Sub-project Work scope $390.6 $394.5 $386.3 $4.0 1.0% $8.2 2.1% $626.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $6.8 $6.3 $6.2 -$0.5 -7.2% $0.1 1.7% $10.4

4.4.6.3 Work Orders from PNNL $4.9 $4.9 $4.8 $0.0 -0.1% $0.1 2.2% $8.4

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.6 $0.6 $0.3 $0.0 0.0% $0.3 57.2% $1.0

4.4.6.7 Work Orders from CH2M HILL $20.2 $20.2 $19.3 $0.0 0.0% $1.0 2.4% $32.5

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $2.5 $2.5 $2.7 $0.0 -0.4% -$0.2 -6.1% $4.2

Total Work For Others $35.1 $34.6 $33.2 -$0.5 -1.4% $1.4 4.0% $56.7
Total FH Contract Work scope $425.7 $429.1 $419.5 $3.5 0.8% $9.6 2.2% $682.9
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  A request for its extension was denied; therefore, the milestone will remain listed as 
overdue until its completion (currently forecast for September 2006).  

May 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date, nor 
are any currently forecasting late completion.  

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.6 56.2 65.8 53.1 64.3 69.3

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1 55.0 56.7

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4 58.7 56.8

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.2 425.7 491.0 544.3 610.3 682.9

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4 372.4 429.1

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0 362.7 419.5

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 11 5 0 0 3 0 0 19
DOE-HQ 0 0 0 0 0 2 0 2

RL 22 1 0 0 8 12 0 43
Total FH 33 6 0 0 11 14 0 64

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

NOTE:  No buildings were demolished in May 2006.  No credit was taken for completing remediation 
of waste sites.

1st 2nd May FY 2006 Jun 3rd 4th FY 2006 
Qtr Qtr 2006 To Date 2006 Qtr Qtr Total

Planned      -          -       -           -       -         -              7          7 
Actual       1        -       -             3     -         -             -           - 

Planned      -           1      1           2     -          2            4          7 
Actual      -          -       -           -       -         -             -           - 

Planned      -          -       -           -        1        2            1          3 
Actual      -          -       -             2     -         -             -           - 

Planned      -          -        1           1     -          2            3          5 
Actual      -          -       -           14     -         -             -           - 

Planned 0.3 0.3 0.1 0.8 0.2 0.3 0.3       1.2 
Actual     0.2 0.28        -       0.48        -         -            -           - 

Planned    175      175     58        466     59    175        175      700 

Actual      39        42     54        188      -         -             -           - 

Planned    583      584   195     1,557   194    584        584   2,335 

Actual    273      194   119        719      -         -             -           - 
Planned       -           -        -            -        -         -              1          1 
Actual        1         -        -              1      -         -             -           - 

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) 

Material Access Areas 
Eliminated (# of areas)

Remediation Complete
(# of release sites)   
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through June 19, 2006.

 

Reference 
ID SOW Section WBS Scope Responsibility Requirement GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

FH Submittal
FH Letter No. 

&  
Date 

Completed 
Approve updates to the Quality Assurance Program 

Description within 30 days of submittal 
GF0090 C.5.1.5.d 

GFS/GFI 
WBS 4.4.3.12 
Quality Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.5, GFS/GFI, 
GF0090 Approve update to the 2006 

Quality Assurance Program 
Description within 30 days of 
submittal 
Commitment: 13 July 2006

  2006 Update to the 
approved Quality 
Assurance 
Program 
Description 
(QAPD) 
Planned: 31 May 
2006 

FH-0601460 
Completed: 13 
June 2006 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Authorization Agreement for K-Basins 

(review annually and update as necessary)
CD0001 C.2.1.1.1.1.c 

DELIVERABLES 
WBS 4.1.1.1.8 
100K Safe & 
Compliant 
Maintain and 
Update Safety 
Basis and 
Authorization 
Agreement for 
SNF Facilities 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.1, 
DELIVERABLES, 
CD0001 
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
K-Basins 
(2005) 
Planned: 2 
April 2006 

      

CD0324 C.2.1.1.1.3.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 9 
November 
2006 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 31 
May 2007 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 31 
October 2006 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Immobilize 
and Package 
KE/KW Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0326 
 
DE-AC06-
96RL13200, RL-
012, 1b(4) 

Commenced 
sludge 
treatment 
acceptable 
under the 
current draft 
WIPP WAC. 
Commitment: 
30 March 2006
Planned: 1 
December 
2008 

      

 

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through June 19, 2006.  

*

*

*

*
* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0329 C.2.1.1.1.6.c 

DELIVERABLES 
WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0329 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)b 

Three K East 
Basin bays 
debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 
28 February 
2006 
Planned: 2 
November 
2007 

      

CD0330 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0330 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)a 

K-East Basin 
superstructure 
demolished and 
delivered to 
ERDF 
Commitment: 
30 June 2006
Planned: 14 
August 2008 

      

PFP update to Documented Safety 
Analyses (DSA's) including Hazard 

Analysis Data (Annual) 
PFP 2736-Z 
update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard 
Analysis Data) 
(2006) 
Planned: 6 
July 2006 

      

CD0021 C.2.2.1.2.2.c 
DELIVERABLES 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
DELIVERABLES, 
CD0021 

PFP D&D 
update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard 
Analysis Data) 
(2006) 
Planned: 6 
July 2006 

      

Performance Analyses and Identification 
of Recurring Occurrences (Quarterly)  

CD0401 C.4.2.11.c 
DELIVERABLES 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES, 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences 
(FY 2006, 2nd 
Quarter) 
Planned: 20 
July 2006 

      

 

Contract Deliverables, continued

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability 

Transaction Data Report (Monthly) 
CD0114 C.4.2.41.c 

DELIVERABLES 
WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
June) 
Planned: 12 
July 2006 

      

Nuclear Material Balance Report (Monthly)CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2006 June) 
Planned: 15 
July 2006 

      

Protective Force Strength Report 
(Quarterly) 

CD0122 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.1 
Protective 
Forces 
Hanford Patrol 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0122 

Protective Force 
Strength Report 
(2006 3rd 
Quarter) 
Planned: 20 
July 2006 

      

Quarterly Category of Ending Inventory 
Report 

CD0120 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0120 

Quarterly 
Category of 
Ending Inventory 
Report (2006 3rd 
Quarter) 
Planned: 15 
July 2006 

      

Quarterly Classification Officers Report  CD0119 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0119 

Quarterly 
Classification 
Officers Report 
(2006 3rd 
Quarter) 
Planned: 20 
July 2006 

      

Status Report on DOE Findings (Quarterly)CD0116 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0116 

Status Report on 
DOE Findings - 
3rd Quarter 
FY2006 
Planned: 10 
July 2006 

      

Lead and Copper Monitoring Report (Tri-
Yearly) 

CD0286 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0286 

Lead and Copper 
Monitoring 
Report (2006) 
Planned: 30 
June 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
200E, 200W, 400 Area Drinking Water 

Report (Monthly) 
CD0300 C.4.2.52.c 

DELIVERABLES 
WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 400 
Area Drinking 
Water Report 
(2006, June) 
Planned: 10 
July 2006 

      

EPCRA Section 313 TRI Report (Annual) CD0158 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0158 
 
DE-AC06-
96RL13200, 
I.10(a) 
 
DE-AC06-
96RL13200, 
I.10(b) 

EPCRA Section 
313 TRI Report 
(2006) 
Planned: 26 
June 2006 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report 

(Monthly) 

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 National 

Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2006, 
May) 
Planned: 25 
June 2006 

      

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit Condition 
I.C.3 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications 
(2006 3rd 
Quarter) 
Planned: 3 July 
2006 

      

Project Hanford - FY200X Criticality Self 
Assessment Report (Annual) 

CD0137 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0137 

Project Hanford - 
FY200X 
Criticality Self 
Assessment 
Report (2006) 
Planned: 30 
June 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities

CD0293 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0293 

Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2006 
3rd Quarter) 
Planned: 20 
July 2006 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1, 2, 

and 3 nuclear facilities (Annual) 
Unreviewed 
Safety Question 
Summary 
Report for 
2736-Z PFP 
(2006) 
Planned: 6 
July 2006 

      

CD0182 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0182 

Unreviewed 
Safety Question 
Summary 
Report for D&D 
PFP (2006) 
Planned: 6 
July 2006 

      

Conference Management Report (Quarterly)CD0270 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0270 

Conference 
Management 
Report (2006 
3rd Quarter) 
Planned: 10 
July 2006 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(May FY06) 
Planned: 26 
June 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 June)
Planned: 11 
July 2006 

      

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0273 

Erroneous 
Payment 
Report (FY2006 
3rd Quarter) 
Planned: 15 
July 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) 

Management & Reporting System (MARS) 
(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System 
(MARS) 
(FY2006 June)
Planned: 10 
July 2006 

      

Fiscal Year 200X Contractor Post Retirement 
Benefits Other Than Pensions (PRB) for DOE 

Financial Statement Disclosures (FAS 106) 
(Annual) 

CD0275 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0275 

Fiscal Year 
200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pensions 
(PRB) for DOE 
Financial 
Statement 
Disclosures 
(FAS 106) 
(FY2006) 
Planned: 21 
June 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 June)
Planned: 11 
July 2006 

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0285 

Internal Audit 
Quarterly 
Status Report 
(3rd Qurarter 
FY 2006) 
Planned: 20 
July 2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (5/2006)
Planned: 6 
July 2006 

      

 


